

SPS-E104--

MEMORANDUM FOR: Director of Data Processing

FROM : [REDACTED]  
Chief, Special Projects Staff

STATINTL

SUBJECT : SPS Weekly Report for Week Ending  
25 November 1977

1. SAFE

A. Comments from various CIA and DIA managers were received and integrated in the Memorandum of Understanding for joint management of the consolidated CIA/DIA SAFE Project. A first draft of the Project Management Plan was completed and circulated to the same managers for review and comments. Another draft will be circulated for comments prior to finalization on 28 November. Both the Memorandum and the Management Plan are to be ready for joint (DCI and D/DIA) signatures by 1 December 1977.

B. An informal meeting was held [REDACTED] on 21 November to review questions raised in their Requirements Analysis Document. The Critical Design Review for this document is scheduled for 30 November.

STATINTL

C. The [REDACTED] Requirements Analysis Document was delivered on 23 November.

STATINTL

STATINTL

2. TADS

A. Special thanks to the Administration Staff for the data entry support provided during the week of 14-18 November.

B. The documentation and manuals for Critical Design Review III, Part I were distributed.

C. SPS/ODD support of CP/CMS for TADS Benchmark 2 Activities is proceeding as scheduled. Ten of the twenty-two activities have been completed.

STATINTL

STATINTL

Approved For Release 2001/05/23 : CIA-RDP84-00933R000400160031-9

Approved For Release 2001/05/23 : CIA-RDP84-00933R000400160031-9